
Open Jobs
Week of:

Monday, September 15, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 405 Repaire gutter 9/12/2014 Pontieri8    T |  |  BLIP Carpenter

Construction 476 Fab cover 9/12/2014 Pontieri9     F|  |  BLIP Carpenter

Construction 1476 Fab cover 9/5/2014 Pendzick10 M    |  |  AGS Carpenter

Construction 1478 Fab crate 9/12/2014 Pendzick11  T   |  |  AGS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 459 Install ship's ladder / gate 8/22/2014 Phillips13      |  |  ECX Carpenter

Construction 1485 Modify gate (Control Access) 9/12/2014 Pendzick14   W  |  |  AGS Carpenter

Construction 218 Seal crack 9/12/2014 Pendzick15      |  |  FES Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 465 Get height of F1 Antenna 8/22/2014 Pendzick24    T |  |  CAD Survey

Construction 1451 Locate equipment 7/25/2014 Pendzick25  TW  |  |  EBIS Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27   W F|  |  NSRL Survey

Construction 213 Locate crack #3 9/12/2014 Phillips28   W  |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29   W  |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 438 Cathode survey 7/18/2014 Phillips31  T T |  |  ECX Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32     F|  |  ATF Survey

Construction 219 Remove cable tray 9/12/2014 Pendzick36 M    |  |  FES Electrician

Maintenance 4942 PMs Gen's 912-1-2-3 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC lighting 8/1/2003 Pendzick40 M WTF|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 415 930 replace SJ cord in panel 9/12/2014 Pendzick43   WTF|  |  AGS Electrician

Construction 809 914 - install 6" tray 9/5/2014 Pendzick44     F|  |  AGS Electrician

Construction 807 Relocate trans / run feed 7/18/2014 Folz45 M    |  |  CEC Electrician

Construction 710 1004-B provide circuits for Q-trim 
power supplies

9/5/2014 Pendzick46 MTW  |  |  RHIC Electrician

Construction 407 1004-E Crto Compr. UPS power 9/5/2014 Pendzick47  TW  |  |  RHIC Electrician

Construction 804 1002 IR outlet 9/5/2014 Folz48 MT   |  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 814 1004-E ODH fan power 9/5/2014 Pendzick50   W  |  |  RHIC Electrician

Construction 612 Sec. 5 install tray / move panel 8/15/2014 Pendzick51 MT   |  |  RHIC Electrician

Construction 610 Sec. 7 install tray / move panel 8/15/2014 Pendzick52   WTF|  |  RHIC Electrician

Construction 607 1005-H replace contactor 7/3/2014 Pendzick53   W  |  |  RHIC Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 414 930 UEB modify RF-LCS cabinets 8/15/2014 Pendzick55 MT   |  |  AGS Electrician

Construction 808 1002 bear power to TRMTR mast 9/12/2014 Pendzick56    TF|  |  RHIC Electrician

Construction 441 Relamp booster ring 7/25/2014 Pendzick57      |  |  AGS Electrician
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Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 1481 Install wall C line 9/12/2014 Pendzick60 MT   |  |  AGS Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61 M    |  |  AGS Rigging

Construction 1479 Transport  cathode cart 905 to 912 9/12/2014 Phillips62   W  |  |  ECX Rigging

Construction 127 Move electrical equipment 9/12/2014 Pendzick63    T |  |  FES Rigging

Construction 1474 Deliver bearings to 928 9/5/2014 Pendzick64  T   |  |  AGS Rigging

Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 214 Transport SDL items to 912 9/12/2014 Pendzick69   W  |  |  ATF Rigging

Construction 1352 Bring racks to BLIP 9/5/2014 Pontieri70     F|  |  BLIP Rigging

Construction 466 Sort blocks in yard 8/22/2014 Pendzick71 MT   |  |  FES Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72    TF|  |  FES Rigging

Construction 406 Retrieve blocks 9/12/2014 Pendzick73  T   |  |  RHIC Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTWTF|  |  FES Rigging

Construction 211 Cover cracks 9/5/2014 Phillips76   W  |  |  ECX Rigging

Construction 216 RF coax support 9/12/2014 Folz87   W  |  |  CEC Mechanical Tech

Construction 63 Fab coils 5/16/2014 Folz88 MTWTF|  |  CEC Mechanical Tech

Construction 1482 Assist Riggers at C-lines 9/12/2014 Pendzick89 M    |  |  AGS Mechanical Tech

Construction 436 Check measure flows 7/18/2014 Phillips90 MTWTF|  |  ATR Mechanical Tech

Construction 1353 Fab hot plate 9/12/2014 Pontieri91    T |  |  BLIP Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 201 Modify shielding 8/29/2014 Pendzick93 MT TF|  |  RHIC Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94   W  |  |  ECX Mechanical Tech

Construction 200 Drill / tap billets 8/29/2014 Phillips95 MTWTF|  |  ECX Mechanical Tech

Construction 180 Clear ANDY equipment 8/8/2014 Folz96      |  |  CEC Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97      |  |  NSRL Mechanical Tech

Construction 1477 Modify Vac. 9/5/2014 Pearson98    T |  |  NSRL Mechanical Tech

Construction 404 Disc. Detection drives 9/5/2014 Pendzick99      |  |  STAR Mechanical Tech

Construction 8755 Relocate thermostat on move and cool 9/5/2014 Pendzick101   W  |  |  STAR Electronic Service

Construction 1463 Escort contractor 8/8/2014 Pendzick102 MT   |  |  FES Electronic Service

Construction 457 Install and wire in water mats in water 
cooled power supplies

9/12/2014 Folz104  T T |  |OT ATR Electronic 
Services

Construction 447 Antenna research 8/8/2014 Pendzick105 MTWTF|  |  CAD Electronic Service

Construction 467 Rewrite STAR white sheets (Chris shift 
work)

8/29/2014 Pendzick106      |  |  STAR Electronic 
Services

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 454 ERL power supply and magnet testing 8/15/2014 Phillips109 MTWTF|  |  ECX Electronic Service

Construction 464 White sheets 8/22/2014 Pearson110   WT |  |  NSRL Electronic Service

Construction 472 Modify regulator board 4 to 6 9/5/2014 Rosas111   WTF|  |  ELNS Electronic Service
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Construction 1483 PLC magnet klixon interlock system 9/12/2014 Phillips112 MTWTF|  |  ECX Electronic Service

Construction 1484 OPPIS Win CC program (Tim shift work) 9/12/2014 Pendzick113 M    |  |OT AGS Electronic Service

Construction 206 Test coils 9/5/2014 Folz115  TW  |  |  CEC Electronic Service

Maintenance 474 Move HEEP equipment from 1002 IR to 
923

9/5/2014 Folz116      |  |  CEC Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 95 LINAC tower maint. 9/12/2014 Pendzick130 MT   |  |  AGS Water Systems

Maintenance 94 AGS main magnet VFD repairs 8/1/2014 Pendzick131      |  |  AGS Water Systems

Maintenance 96 Drain LINAC CHW & tower 9/12/2014 Pendzick132 M    |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135   WTF|  |  AGS Water Systems

Maintenance 92 STAR main magnet seal repair 9/5/2014 Pendzick136 MTWTF|  |  STAR Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 83 LINAC cavity pump 5 repair 8/8/2014 Pendzick138      |  |  AGS Water Systems

Maintenance 91 ENI rehose 9/5/2014 Pendzick139     F|  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 93 CEC dump test 9/12/2014 Folz141   WT |  |  CEC Water Systems

Maintenance 86 10th station pump rebuild 8/15/2014 Pendzick142      |  |  AGS Water Systems

Maintenance 84 H-10 cooling fan 7/3/2014 Pendzick143      |  |  AGS Water Systems

Construction 78 RHIC RF balance system 7/11/2014 Pendzick144 MT  F|  |  RHIC Water Systems

Maintenance 82914 Clean filter bags 8/29/2014 Pendzick145  TWTF|  |  CAD Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147 MTWTF|  |  AGS Water Systems

Maintenance 812 DCCT cooling hook up 8/22/2014 Phillips148      |  |  ECX Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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